COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 14:22: 30
CONTI D C21162 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 27.37 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 13/ 2020 DATE TI ME STARTED 03/30/2020
2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 12,765, 263.10 PARTI Cl PATI NG $ 41, 000. 00 $ 0.00
AWARD PRQJECT AM: $ 10, 688,093. 10 NON- PARTI Cl PATI NG 5,079, 495. 75 1,612, 640. 80
PERCENT COMPLETE: 40.11% TOTAL EARNI NGS 5,120, 495. 75 1,612, 640. 80
FUNDS AVAI LABLE: $ 7,644,767.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,120, 495. 75 1, 612, 640. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 144, 398. 87 - 48, 379. 22
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,976, 096. 88 1,564, 261. 58
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,976, 096. 88 1,564, 261. 58
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ;;7 o 1,7576;1,72;3]7. s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0003 14: 22: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 99, 800. 000 97, 062. 000
Sy 0. 000 0.00
1. 40000 97, 062. 000 135, 886. 80
0010 202-01130 *Rermoval of Guardrail Type 3 5, 743. 000 0. 000
LF 3,874. 000 14,721. 20
3. 80000 3, 874. 000 14,721. 20
0015 202-01300 *Renpval of End Anchorage 22.000 0. 000
EACH 14.000 5, 530. 00
395. 00000 14. 000 5,530. 00
0020 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240-00000 *Wldlife Biologist 20. 000 16. 250
HOUR 0. 000 0. 00
80. 00000 16. 250 1, 300. 00
0040 304-06000  Aggregate Base Course (Class 6) 4,526. 650 4,526. 650
TON 0. 000 0. 00
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 13, 038. 000 0. 000
TON 0. 000 0.00
26. 75000 0. 000 0. 00
0050 310-00610  *Full Depth Reclamation of Hot Mx Asphalt Pavenent 52, 108. 000 52,108. 000
8-12"
( ) SY 0. 000 0. 00
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 78,571. 000 9, 638. 580
TON 8, 201. 230 627,394. 10

76.50000 17, 839. 810 1, 364, 745. 47



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

403- 36721

411- 10255

606- 00301

606- 02003

614- 80391

625- 00000

626- 00000

626- 01114

627-00013

627-00013

627-30410

C21162
21162-BID
STR141A- 044
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul sified Asphal t

*Quardrail

*End Anchorage (Nonflared) (31 In.

Type 3 (6-3 Post Spacing) (31 In.

(Sl ow Setting)

MGS)

MGS) ( MASH-t est ed)

*Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Pavenent Marking Paint (H gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

33, 900. 000
TON
86. 00000

65, 000. 000

3. 00000

5, 800. 000
LF
21. 00000

22.000
EACH
3, 500. 00000

123, 391. 000
LF
0. 30000

1. 000

17, 000. 00000

1.000
LS
512, 000. 00000

270. 000
DAY
29. 00000
5, 500. 000
GAL
23. 00000
7,200. 000
GAL
37. 00000
102. 000
SF

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21,503
8, 403.
29, 907

580
750
330

9, 384. 000
5, 309.

14,693

000
000

0. 000
3, 913. 000
3,913. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 750
0. 250
1.000

0. 600
0. 000
0. 600

81. 000
28. 000
. 000

0. 000
0. 000
0. 000

2,379.000
1, 480.

3, 859.

000
000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

722,722

15, 927

82,173

49, 000

4, 250

812.

54, 760

50

00

00

00

.00

00

.00

.00

00

.00

14:22: 30

AMOUNT

2,572,030

44,079

82,173

49, 000

17,000

307, 200

3, 161.

142,783

38

00

00

00

.00

00

00

00

.00

00

.00



CONTI D

CAT NO0200

0115 630-00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80343

0150 630-80350

0155 630-80355

0160 630-80360

0165 630-80380

ROADWAY

C21162
21162-BI D
STR141A- 044
| TEM
DESCRI PTI ON
*Fl aggi ng

*Pilot Car QOperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

Size A

Si ze B)

Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 020. 000
HOUR
22.00000
500. 000
HOUR
40. 00000
95. 000
DAY
150. 00000
190. 000
DAY
750. 00000
25. 000
EACH
21. 00000
70. 000
EACH
31. 00000
20. 000
EACH
42.00000
250. 000
EACH
31. 00000
4. 000
EACH
7, 500. 00000
200. 000
EACH
31. 00000
300. 000
EACH

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,719. 000
770. 500
2,489. 500

0. 000
115. 000
115. 000

15. 000
12. 000
27.000

34.000
16. 000
50. 000

3. 000
0. 000
3. 000

23.000
0. 000
23.000

5. 000
0. 000
5. 000

105. 000
0. 000
105. 000

2.000
0. 000
2.000

51.500
0. 000
51. 500

60. 000
0. 000
60. 000
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ESTI MATE RUN 06/ 23/ 2020

16, 951.

4, 600

1,800

12, 000

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

14:22: 30

AMOUNT

54, 769

4, 600

4, 050

37, 500

63

713

210

3, 255

15, 000

1,596

63

00

00

00

00

00

00

00

00

00

50

00



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21162-BID ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0003 14: 22: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0175 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A Asphalt Pavenent |ncentive 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70018 F/ A Roadway Snoot hness Incentive 650, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111  Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $12, 690, 263.10$ 1,612,640.80$ 5,079, 495.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Cass 2) 1. 000 0. 500
EACH 0. 000 0. 00
68, 000. 00000 0.500 34, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: 21162
PCN: 21162-BID ESTI MATE RUN 06/ 23/ 2020
PRQJECT STR141A- 044 ESTI MATE NG 0003 14: 22: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
CURRENT AMT $ 75, 000. 00 $ 0.00% 41, 000. 00

CAT 0400
PRQJECT TOTAL CURRENT AMI $12,765,263.10% 1,612, 640.80$% 5,120, 495.75



